
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Cover photo: construction for Cowen Park Bridge Seismic Retrofits   
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The following is a progress report on work to deliver citywide transportation projects and services 

funded in part or in full by the voter-approved Levy to Move Seattle in Q3 2020.  

In the midst of the COVID-19 pandemic, SDOT has continued to deliver on Levy commitments in every 

way possible, while facing competing priorities born of the pandemic, the West Seattle High-Rise Bridge 

closure, and limited staff resources as the City enabled high-risk staff to take extra precautions and not 

report to job sites. The successes can be seen across town, with the Lander Street Overpass that opened 

to traffic in early October, visible progress on the Northgate Pedestrian/Bike Bridge, operational and 

safety upgrades on Rainier Ave S, new pavement on NW Market St, completion of Cowen Park Bridge 

seismic retrofits, construction progress on the Delridge RapidRide H Line, and the rapid installation of 

Phase 1 of the 4th Ave Protected Bike Lane (PBL). In addition to the visible Levy successes during Q3, we 

also passed Federal readiness requirements for the Madison Bus Rapid Transit/RapidRide G Line project, 

an important last step before receiving a Federal Small Starts grant that will cover about 45% of total 

project funding and allow SDOT to begin construction on this important project in the heart of the city. 

We are proud of these achievements but as mentioned in our Q2 update, we recognize our deliverable 

and spending progress to-date in 2020 is not catching up to the plan released prior to the onset of 

COVID-19. This is in part because many of our crew teams continue to balance smaller workforces while 

protecting high-risk individuals, including our Signs & Markings crew that has been working at 46% 

capacity. The Signs & Markings crew also supports delivery across the Department and focused on 

completing projects like the 4th Ave PBL and maintaining Stay Healthy Streets. Please continue reading 

for more information on Levy finances, delivery, and crew impacts due to COVID-19. 

BUDGET AND EXPENDITURE SUMMARY 

 MOVE SEATTLE ALL FUNDS 

ADOPTED BUDGET $140.8M $311.4M 

REVISED BUDGET $162.0M $414.2M 

2020 SPEND PLAN $140.8M $303.2M 

2020 Q3 SPENDING ACTUALS $33.6M $66.1M 

2020 TOTAL SPEND, ACTUALS $73.1M $161.7M 

Left: SDOT's signs and markings crews finalizing the 4th Ave PBL. Right: person riding bike on completed 4th Ave PBL. 

https://sdotblog.seattle.gov/2020/10/06/the-lander-st-bridge-project-two-decades-in-the-making-has-finally-come-to-life/
https://sdotblog.seattle.gov/2020/07/21/northgate-ped-bike-bridge/
https://sdotblog.seattle.gov/2020/09/03/were-making-more-bold-steps-on-rainier-ave-s-to-improve-safety-and-walkability-while-keeping-buses-moving/
https://sdotblog.seattle.gov/2020/08/12/seattle-department-of-transportation-passes-critical-federal-milestone-to-move-forward-with-madison-bus-rapid-transit-rapidride-g-line-project/
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2020_Q2_LevyReport_0708_2020_FINAL.pdf


 

  
 

Q3 LEVY FINANCE  

2020 continues to be a substantial year for Levy spending, even amidst COVID. As shown in Figure 1, 

2020 spending actuals reflect the large-scale and cornerstone Levy projects coming to life this year. This 

includes major capital work on the Lander Overpass, Northgate Bridge, Fairview Bridge, Delridge 

RapidRide H Line, and a number of major arterial paving projects in West Seattle and North Seattle. 

Collectively, this work represents nearly 44% of the 2020 year to date spending of $161.7M (all funds).  

 

 

While 2020 spending compares well against prior years, spending represents just 75% of the spend plan, 

year to date through Q3, as seen in Figure 2. This is a direct reflection of our June decision to take 

thoughtful but immediate action to pause projects for the remainder of 2020τa decision in response to 

revenue impacts that reduced our overall funding availability by $23M in 2020τand limited crew 

capacity related to the Continuity of Operations Plan (COOP) and other COVID-19 response actions 

mentioned on the previous page. For these reasons and as reflected in the Q3 Performance Summary on 

pages 8-11, many deliverables and the full extent of our $303M 2020 spend plan will not be met this 

year. We produced the 2020 Levy Delivery Plan in early 2020 through a robust internal risk assessment 

process and before the onset of COVID-19. True to our commitment to the Levy Oversight Committee 

and public, we have not adjusted the spend plan and will continue to report against it. In 2019, SDOT 

demonstrated real progress towards Levy delivery and got the entirety of the Levy portfolio back on 

track; unfortunately 2020 has presented historic fiscal and personnel challenges that have forced the 

department to prioritize our work. We are committed to key values as a framework to help guide our 

work moving forward, see page 7 for more detail.      

 

Figure 1: Q3 spending yearly comparison ς all funds  

 

https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2020LevyDeliveryPlan_0106_2020_Final.pdf
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/2019Annual_Report_0106_2020_FINAL.pdf


 

  

CREW CAPACITY & DELIVERY CHALLENGES 

SDOT crews have been a fundamental resource this year. Crews have played an invaluable role in the 

COVID-19 response, including establishing over 20 miles of Stay Healthy Streets, creating new curbside 

pickup locations across town, installing COVID-19 testing site traffic control and signage, and more. 

Additionally, SDOT crews have been on the front lines in response to and mitigation of the impacts of 

the West Seattle Bridge closure, including bridge inspections, traffic mitigation, pavement restoration, 

detour signage, and more. Amidst these important and unanticipated duties, crews have continued 

working towards their maintenance and operations Levy deliverables, as well as continued their typical 

work building Levy projects for programs like Transit Spot Improvements, Vision Zero, Bicycle Safety, 

and New Sidewalks, to name a few.  

5ŜǎǇƛǘŜ ƻǳǊ ŎǊŜǿǎΩ ƘŀǊŘ ǿƻǊƪ ǘƻ ōŀƭŀƴŎŜ ǘƘŜ Ƴŀƴȅ ƴŜŜŘǎ ŀŎǊƻǎǎ ǘƘŜ 5ŜǇŀǊǘƳŜƴǘΣ Ƴŀƴȅ ǇǊƻƎǊŀƳǎ ǿƛƭƭ 

not meet the entirety of the 2020 planned accomplishments. As described on page 3, some of these 

impacts are due to significantly reduced workforces related to high risk individuals who have not 

returned to work or limited crew capacities due to COVID-19 response and mitigation of the West 

Seattle Bridge closure. To put it in context, SDOT has crew members that deliver on behalf of the levy 

across our Signals, Signs & Markings, Urban Forestry, Asphalt & Concrete, and Roadway Structures 

crews. Since March and due to high-risk individuals who are unable to return to work, our Signs & 

Markings crew has been working at 46% capacity, Urban Forestry at 60% capacity through the summer, 

our Asphalt crew has been working at 50% capacity, our Concrete crew has been working at 86% 

capacity, and our Signals crew has been working at 35% capacity. Roadway Structures crews have largely 

maintained their capacity since March, with only isolated impacts. Even amidst these staffing and 

capacity limitations, our crews have been asked to achieve all the work of a traditional year, as well as 

serve as the first line delivery team in the /ƛǘȅΩǎ /h±L5-19 and West Seattle Bridge response actions. 

Additionally, and as an essential workforce, SDOT crews began attending regular COVID-19 safety 

Figure 2: Spend plan ($303M) vs Actual Spending ς all funds 

 



 

protocol trainings in the spring, which is another critical part of in-person work in 2020 but reduces crew 

capacity for construction and field work.  

An additional factor that has impacted SDOT crews are the realities of revenue shortfalls and the urgent 

need to be fiscally responsible with 2020 work. This means that some crews could not hire seasonal 

laborers or temporarily employ crews from other City departments to support busy summer operations, 

as is typical in most other years. Many crews, including Urban Forestry, were also tasked with 

completing work without relying on overtime hours.   

 

These challenges have a Levy-wide impact, with approximately one-third of levy programs feeling the 

effects of pressures on our crews. The following programs have been and continue to be supported by 

{5h¢Ωǎ ŎǊŜǿs to achieve the deliverables noted to-date, however, but may fall short of the 2020 

accomplishments planned at the beginning of the year:  

¶ #1 Vision Zero: speed sign replacement deliverable, supported by Signs & Markings crew 

¶ #2 Safe Routes to School: supported by Signs & Markings and Concrete & Asphalt crews 

¶ #3 Markings: operations and maintenance deliverable, Signs & Markings crew 

¶ #4 Transportation Operations: operations and maintenance deliverables, Signals crew, also 

supported by Signs & Markings and Concrete & Asphalt crews.  

¶ #5 Bicycle Safety: supported by Signs & Markings, Concrete & Asphalt, and Signals crews 

¶ #7 Curb Ramps & Crossings: supported by Concrete & Asphalt crews 

¶ #10 Paving Spot Improvements: operations and maintenance deliverable, Concrete & Asphalt 

crew, also supported by Signs & Markings crew 

¶ #16 Urban Forestry: operations and maintenance deliverable, Urban Forestry crew 

¶ #25 New Sidewalks: supported by Concrete & Asphalt and Signals crews 

¶ #27 Bike Parking & Bike Spot Improvements: supported by Signs & Markings and Concrete & 

Asphalt crews 

¶ #30 Freight Spot Improvement: supported by Signs & Markings and Asphalt & Concrete crews 

 

Left: SDOT crews standing socially distanced at a COVID-19 safety training. Right: Signs and markings crews replacing a speed limit sign.  



 

LOOKING AHEAD 

In response to new fiscal realities and timelines, we are working the 2020 COVID-19 Impact Assessment 

of the Levy to determine how remaining funding will be prioritized for Levy deliverables. Move Seattle 

Levy revenues are based on property tax, which is not expected to experience notable decline, however, 

in addition to Levy funds, SDOT leverages a variety of additional funds to deliver the Levy portfolio, 

including things like Vehicle License Fees (VLF), Real Estate Excise Tax (REET), and grant funds, which are 

the revenue sources that have already been and are expected to continue to be impacted by COVID-19. 

As we understand more about our future revenue forecasts, we are committed to exploring potential 

new funding sources, including advocating for new potential funding authority that will enable us to 

minimize impacts to the overall Levy program. For more information, view details on the 2021 proposed 

budget.  

Through this work, we are guided by a commitment to:  

¶ Minimize direct impacts to vulnerable and underserved communities including the harmful 

internal and external effects that our revenue challenges could create 

¶ Engage in an equity-centered recovery process. This includes a commitment to reexamine our 

work and how we engage communities in accomplishing our work 

¶ Maximize Federal and State funding opportunities. We need to retain our readiness to secure 

grants and our eligibility for other programs 

¶ Maintain funding and flexibility within larger transportation and mobility focused programs. We 

have chosen to postpone discrete capital projects while retaining funding in programs that 

deliver on our commitments and priorities 

¶ Preserve staffing levels, to the largest extent possible. This will maintain our ability to respond 

to COVID-19 recovery, economic recovery, our ongoing West Seattle Bridge mitigation, other 

emerging issues 

 

  

https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/LOC_Oct6_BudgetPresentation.pdf
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/LOC_Oct6_BudgetPresentation.pdf


 

Levy program IDs are noted to correspond to each of the 30 Levy programs. The Levy deliverable field 

indicates one or more deliverables that correspond to each Levy program. View an index of Levy 

programs here. Deliverables are only counted when fully complete.  

 

ID LEVY DELIVERABLE 
2020 
PLANNED Q1 Q2 Q3 Q4 

2020 
TOTAL  

Safe Routes 

1 Vision Zero Corridors 4 1 1 1  3 

1 Miles of speed limit signs 
replaced* 

300 50 39 24  113 

2 Safe Routes to School 
projects 

9-12 3 2 1  6 

3 Crosswalks Repainted 1,500 0 0 13  13 

3 Arterial Lane-miles 
Repainted 

560 0 0 323  323 

4 New traffic signals 3-4 1 0 0  1 

4 Traffic signal 
improvements 

10 2 2 3  7 

4 Traffic spot improvements 10 4 1 2  7 

4 Corridors optimized 5 1 1 1  3 

4 Regulatory street signs 
replaced 

3,000 750 750 571  2,050 

5 Protected bike lane (miles) 3.5-4.0 0 0.9 0.61  1.51 

5 Neighborhood Greenway 
(miles) 

6-7 0 0 0.79  0.79 

5 Bike lane (miles) 0.15-0.25 0 0 0.05  0.05 

6 Sidewalks repaired, block 
equivalents 5-15 0.71 0.23 11.38  12.32 

6 Square footage of sidewalk 
repair n/a 1,420 468 22,760  24,640 

6 Sidewalk spot imp. 
(shim/bevel/curb repair) 

1,000-
5,000 

2,094 0 496  2,590 

7 Customer Service 
Requested curb ramp 
upgrades 

150-200 0 43 0**   43 

8 Neighborhood Street Fund ς Discrete projects, refer to page 10-11 

Maintenance & Repair 

9 Lane-miles repaved 
(contractor) 

16 0  16 2   18 

*Speed limit sign replacement is through 2020-21 citywide 25 MPH speed limit reduction initiative. Learn more on the Vision Zero webpage 
** 50 additional curb ramps were built during Q3 that are awaiting final inspection.   

https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/MSLevy_ProgramList.pdf
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/MSLevy_ProgramList.pdf
https://www.seattle.gov/visionzero


 

ID LEVY DELIVERABLE 2020 
PLANNED 

Q1 Q2 Q3 Q4 2020 
TOTAL  

10 Lane-miles repaved (crew) 4-5.5 0 1.5 1.2   2.7 

10 Paving spot improvements 35-50 2 8 15   25 

11 Bridge spot repairs 
completed 

350 48 80 55  183 

12 Bridge Seismic Improvements ς Discrete projects, refer to page 10-11 

13 Fairview Bridge ς Discrete projects, refer to page 10-11 

14 Bridge Replacement, Planning & Design ς Discrete projects, refer to page 10-11 

15 Stairway rehabilitation 
projects 

5 0 0 2  2 

16 Trees planted 300 160 0 0  160 

16 Trees pruned (trimmed) 4,000 911 67 463  1,441 

16 Trees removed n/a 29 29 70  128 

16 Landscape maintained 1,000 325 117 385  827 

16 Tree or vegetation 
obstruction removed 

300 98 24 39  161 

17 SPU South Park ς Discrete projects, refer to page 10-11 

Congestion Relief 

18 Multimodal Improvements ς Discrete projects, refer to page 10-11 

19 Signal major maintenance 5-15 1 0 3  4 

19 Signal diagnostic 
evaluations 

291 101 
37 79  217 

19 Signal preventative maint. 775 213 168 221  602 

20 Miles of arterial added to 
ITS system 

20 11.6 
9.86 0  21.46 

21 Transit spot improvements 20 5 17 8  30 

22 Light Rail Connections, Graham St ς Discrete projects, refer to page 10-11 

23 Northgate Bridge ς Discrete projects, refer to page 10-11 

24 Light Rail Connections, Accessible Mt Baker ς Discrete projects, refer to page 10-11 

25 Blocks of new sidewalk built 43-58 4 8 7  19 

25 Crossing improvements 16 2 1 2  5 

26 SPU Broadview ς Discrete projects, refer to page 9-10 

27 Bike parking spaces added 0-50 18 2 0  20 

27 Urban trail & bikeway spot 
imp. 

10 2 2 1  4 

28 Partnership Improvements, Lander Overpass ς Discrete projects, refer to page 10-11 

29 Heavy Haul, East Marginal Way ς Discrete projects, refer to page 10-11 

30 Freight spot improvements 5 1 0 0  1 

 



 

ID LEVY DELIVERABLE PROJECT 2020 PLANNED 2020 Q3 STATUS 

8 
Neighborhood Street Fund: 15 
projects in 2019-2021 program 

Complete design 
phase 

Design continued 

 
12 8th Ave NW/NW 133rd St Start construction 

Project waiting for FEMA grant 
confirmation  

12 W Howe St Bridge 
Complete 
construction 

Construction continued; working 
towards completion in Q4 

12 Cowen Park Bridge 
Complete 
construction Construction completed 

12 Delridge Way Ped Bridge Advance contracting Continued design 

12 N 41st St Pedestrian Bridge Advance contracting 

On hold for 6 months due to 
future potential for at grade 
crossing that would replace the 
bridge 

12 SW Andover Pedestrian Bridge Advance contracting Plan to advertise in late 2020 

12 

Fremont Br, Ballard Br, 15th Ave 
NE/NE 105th St Br, 4th Ave S 
Main to Airport Way, McGraw St 
Br, Admiral Way N Br, Admiral 
Way S Br, 15th Ave NW/Leary 
Way Br, 1st Ave S Viaduct/Argo 
Br, 4th Ave S Viaduct/Argo Br 

Advance contracting 

The desired scope on these 10 
projects exceeds program funding 
availability. Identified retrofits be 
scaled prior to final design to meet 
budget. We expect to share a 
comprehensive update, in memo 
format, with the Levy Oversight 
Committee in October/November.  

13 Fairview Bridge Replacement 
Continue 
construction Construction continued 

14 Magnolia Bridge n/a Project closed out in 2019 

14 Ballard Bridge 
Finalize planning 
study report 

Planning study documents are still 
in final review 

14 2nd Ave Extension Bridge Not identified Not initiated yet 

14 Admiral Way Bridge Not identified  Began planning study 

14 
33rd Ave W Railroad Bike/Ped 
Bridge Not identified 

Began evaluating design options 
and began public outreach 

14 Thornton Creek Bridge 105th St 

Complete planning 
study 

Planning study documents were 
completed 

14 Thornton Creek Bridge 110th St 

14 Thornton Creek Bridge 45th St 

14 
Thornton Creek Bridge 39th Ave 
NE 

14 Cowen Park Bridge n/a Project closed out in 2019. 

14 Jackson St (4th-5th) Not identified Not yet initiated  

14 University Bridge N Approach Not identified Not yet initiated  

14 
39th St/E Pine St Bike/Ped 
Bridge n/a 

2019 near-term rehabilitation 
completed 

https://www.seattle.gov/transportation/projects-and-programs/programs/neighborhood-street-fund
https://www.seattle.gov/transportation/projects-and-programs/programs/neighborhood-street-fund


 

ID 
 
LEVY DELIVERABLE PROJECT 2020 PLANNED 2020 Q3 STATUS 

17 
Drainage Partnership, South 
Park Complete design 90% design completed 

18 
Madison BRT/RapidRide G 
Line 

Complete design and 
begin construction 

Received final readiness report 
from FTA; adjusted project timeline  

18 Delridge RapidRide H Line 
Complete design and 
begin construction Construction continued 

18 RapidRide Roosevelt 

Continue design, 
including initiate 60% 
design 

Design and environmental work 
continued; proposal to 
remove/phase northern portion, 
NE 67th-Lake City Way due to KC 
Metro budget constraints from 
COVID revenue impacts 

18 
Route 7 Transit-Plus 
Multimodal 

Continued design, 
including 100% design 90% design plans circulated 

18 
Route 44 Transit-Plus 
Multimodal 

Complete planning and 
begin design and baseline 
project  30% design completed 

18 
Route 40 Transit-Plus 
Multimodal 

Complete planning phase 
and seek grant funding 

Completed planning and selected 
preferred alternative design 

18 
Route 48 Transit-Plus 
Multimodal 

Complete pre-planning 
and seek grant funding 

Completed technical review of 
pre-planning concept designs 

18 Fauntleroy Way Blvd Project Not identified 
Project on pause due to COVID 
revenue impacts 

18 
Burke-Gilman Trail Missing 
Link Complete Phase 1 

Substantially completed during 
Q2 (no trail improvements due to 
legal challenges) 

18 
45th Corridor, 4th Ave NE-
Brooklyn 

Begin implementing 
improvements  

Evaluation report developed and 
in review  

18 Plan Aurora 
Initiate project and apply 
for grant funds WSDOT grant submitted 

18 23rd Corridor Phase II N/a Project completed in 2019 

22 
Light rail connections, 
Graham St No action  

Project deferred to align with 
Sound Transit schedule and due 
to COVID revenue impacts 

23 Northgate Bridge Start construction Construction continued 

24 Accessible Mt Baker 
Complete transit center 
relocation study Planning continued 

26 SPU Broadview Complete project design Continued design  

28 Lander Overpass Complete construction Construction continued 

29 East Marginal Way 

Advertise Phase 1 or 
secure funding for part of 
Phase 2 and start NEPA 
for combined project Continued design 

https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/
https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/


 

The below table details projects For more information on contracting progress from past quarters, 

please review previous quarterly/annual levy reports.  

 CONTRACT TITLE 
PLANNED 
AD DATE 

ACTUAL  
AD DATE 

CONTRACT 
AWARD 
DATE 

NOTICE TO 
PROCEED 

AAC 15th Ave NE 4/1/2020 4/1/2020 6/5/2020 9/28/2020 

AAC 15th Ave S/Spokane/Columbian 7/31/2020 9/23/2020 n/a n/a 

AAC NW Market St (2020 AAC) 3/18/20 3/18/20 n/a-paused 
n/a-
paused 

ADA Program ς 2019 transition plan curb 
ramps, package 1 

6/17/2020 6/17/2020 8/17/2020 9/21/2020 

New Sidewalks ς School Safety ς 2020 
Rainier Beach SRTS 

3/17/20 3/18/20 5/7/2020 7/6/2020 

Vision Zero ς 12th Ave S 3/17/20 3/17/20 5/20/2020 n/a 

Vision Zero ς Sand Point Way Safety Project 9/4/19 n/a* n/a n/a 

*Placed on hold 

No additional grants were awarded during Q3, however $19M in grants are currently under review. 

Additionally, the Madison Bus Rapid Transit/RapidRide G Line Project received approval from City 

/ƻǳƴŎƛƭ ŦƻǊ ǘƘŜ ǳǇŘŀǘŜŘ /Lt ŀƴŘ ŦǳƴŘƛƴƎ ǇƭŀƴΣ ŀƴŘ {ƻǳƴŘ ¢ǊŀƴǎƛǘΩǎ .ƻŀǊŘ ƻŦ 5ƛǊŜŎǘƻǊǎ ŀǇǇǊƻǾŜd our 

funding agreement for the project. SDOT received readiness approval from the Federal Transit 

Administration (FTA) for this project, preparing the project to qualify and receive a Small Starts grant to 

cover roughly 45% of the project costs.   

  

https://www.seattle.gov/transportation/about-sdot/funding/levy-to-move-seattle/materials
https://sdotblog.seattle.gov/2020/06/24/2020-project-pause-en/


 

ID 

Move Seattle Funds All Funds 

Adopted 
Budget 

Revised 
Budget 

2020 
Spend 
Plan 

2020 
Q3 
Spend 

2020 
Total 
Spending 

Adopted 
Budget 

Revised 
Budget 

2020 
Spend 
Plan 

2020 Q3 
Spend 

2020 
Total 
Spending 

Safe Routes 

1 $3.6M $4.1M $3.6M $0.9M $2.4M $4.1M $6.2M $6.6M $1.1M $3.3M 

2 $0.8M $1.1M $0.8M $0.0M $0.0M $4.0M $5.0M $4.8M $0.8M $2.4M 

3 $0.5M $1.3M $0.5M $0.6M $0.7M $1.5M $1.6M $1.8M $0.4M $1.2M 

4 $4.0M $6.7M $4.0M $2.1M $5.4M $9.1M $9.7M $10.9M $2.9M $8.2M 

5 $16.2M $13.2M $16.2M $1.9M $4.7M $27.9M $34.5M $23.0M $3.2M $8.4M 

6 $1.7M $0.8M $1.7M $0.1M $0.5M $3.8M $2.9M $3.3M $0.5M $1.8M 

7 $3.4M $3.4M $3.4M $1.0M $1.4M $14.1M $18.4M $15.8M $2.3M $4.8M 

8 $0.8M $2.4M $0.8M $0.5M $1.6M $0.8M $2.6M $1.6M $0.5M $1.6M 

Maintenance & Repair 

9 $38.1M $32.0M $38.1M $10.7M $20.0M $40.1M $41.6M $46.0M $11.0M $22.1M 

10 $2.9M $2.1M $2.9M $0.5M $1.5M $6.7M $5.9M $5.9M $1.3M $2.7M 

11 $2.8M $5.3M $2.8M $1.2M $2.2M $5.5M $5.3M $2.8M $1.0M $3.0M 

12 $14.2M $21.6M $14.2M $1.7M $4.3M $15.0M $25.6M $17.8M $1.7M $6.2M 

13 $6.8M $12.1M $6.8M $1.0M $2.6M $13.5M $29.4M $21.4M $5.4M $13.4M 

14 $3.7M $6.7M $3.7M $0.2M $0.6M $3.7M $8.5M $3.8M $0.3M $0.6M 

15 $0.5M $0.4M $0.5M $0.2M $0.4M $1.4M $1.0M $1.0M $0.4M $0.9M 

16 $2.3M $3.7M $2.3M $0.8M $1.5M $5.9M $5.9M $5.9M $1.9M $4.3M 

17 $7.3M $2.3M $7.3M $0.1M $0.6M $7.3M $2.3M $1.6M $0.1M $0.6M 

Congestion Relief 

18 $12.1M $12.7M $12.1M $4.7M $10.1M $66.3M $76.5M $31.8M $14.7M $22.1M 

19 $1.5M $4.8M $1.5M $0.7M $2.0M $7.2M $8.2M $7.2M $1.5M $5.2M 

20 $2.5M $2.0M $2.5M $0.9M $1.6M $3.3M $10.5M $6.2M $0.9M $2.8M 

21 $2.0M $2.2M $2.0M $0.9M $2.9M $5.7M $13.1M $10.3M $2.2M $5.6M 

22 $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M $0.0M 

23 $2.9M $8.0M $2.9M $0.0M $0.3M $8.8M $25.0M $21.6M $4.2M $14.1M 

24 $0.0M $1.0M $0.0M $0.0M $0.0M $0.0M $1.0M $0.5M $0.0M $0.0M 

25 $7.7M $7.5M $7.7M $2.2M $3.9M $15.9M $25.1M $24.2M $3.3M $11.3M 

26 $0.0M $1.4M $0.0M $0.2M $0.3M $0.0M $1.4M $0.8M $0.2M $0.3M 

27 $1.2M $0.7M $1.2M $0.1M $0.3M $1.2M $0.8M $1.0M $0.1M $0.3M 

28 $0.0M $1.3M $0.0M $0.1M $0.2M $29.4M $31.6M $17.6M $3.2M $11.0M 

29 $0.0M $0.6M $0.0M $0.0M $0.2M $4.0M $9.9M $4.0M $0.7M $2.5M 

30 $1.5M $0.9M $1.5M $0.2M $0.6M $5.3M $4.9M $3.9M $0.4M $1.0M 

Ttl $140.8M $162.0M $140.8M $33.6M $73.1M $311.4M $414.2M $303.2M $66.1M $161.7M 

Note: totals may not sum properly due to rounding. 

 

 Final numbers may be adjusted in future years due to accounting system updates. 

  


